COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 20/ 2015

ESTI MATE SUMVARY 11: 01: 39
CONTI D: C21094 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21094- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIME ALLON 4/1/2016 FI XED COVPLETI ON DAT!
1-70 VAL UNDERPASS PHASE 1 CAP PERCENT TI ME: 23.03 ORI G TIME ALLON 4/1/2016 FI XED COVPLETI ON DAT!
PRQJECT NO STA 0702- 362
1-70 VAL UNDERPASS PHASE 1 CAP
NAVE OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTCR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 11/ 16/ 2015 DATE TI ME STARTED 10/07/2015
P.O BOX 220 DATE LET 08/ 26/ 2015 DATE WORK BEGAN 10/ 07/ 2015
DATE AWARDED 09/ 24/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 05/ 2015 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 10/ 07/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,038, 379.50 PARTICl PATING $ 1,013, 245. 80 $ 1, 013, 245. 80
AWARD PRQJECT AM: $ 1,162, 108.09 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 97. 58% TOTAL EARNI NGS 1, 013, 245. 80 1,013, 245. 80
FUNDS AVAI LABLE: $ 25,133.70 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 013, 245. 80 1, 013, 245. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE -17,431. 62 -17,431. 62
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 995, 814. 18 995, 814. 18
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 995, 814. 18 995, 814. 18
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 995, 814. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21094

PCN: 21094-BI D

PRQJECT: STA 0702- 362

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00220

*Renoval of Asphalt Mat

0020 203-00060

0025 203-01622

Sweepi ng (Wth Pickup Broon)

0030 207-00210

*St ockpi | e Topsoi |

0035 208-00002

*Erosion Log (12 Inch)

0040 208-00011

*Erosi on Bal es (Wed Free)

0045 208-00205

Er osi on Control Supervisor

0050 212-00009

*Seedi ng (Tenporary)

0055 213-00150 *Bonded Fi ber Matrix

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
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ESTI MATE RUN 11/20/ 2015

11: 01: 39
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
6, 268. 69
6, 268. 69
43.92
43.92
708. 89
708. 89
245, 049. 42
245, 049. 42
4, 280. 00
4, 280. 00
34, 679. 70
34, 679. 70
4,770. 00
4,770. 00
0. 00
0. 00
5, 165. 20
5, 165. 20
851. 29
851. 29
9, 088. 79
9, 088. 79



CONTI D C21094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21094-BI D ESTI MATE RUN 11/ 20/ 2015
PRQJECT: STA 0702- 362 ESTI MATE NO 0001 11:01: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 506-00209 Riprap (9 Inch) 9. 000 0. 000
cY 9. 000 3, 890. 88
432. 32000 9. 000 3, 890. 88
0065 604- 00305 *Inlet Type C (5 Foot) 3. 000 0. 000
EACH 3. 000 9,727.26
3, 242. 42000 3. 000 9,727.26
0070 614-85001 I npact Attenuator (Special) 4. 000 0. 000
EACH 4.000 26, 644. 16
6, 661. 04000 4. 000 26, 644. 16
0075 621-00450 *Det our Pavenent 4,998. 000 0. 000
SY 4,998. 000 334, 915. 98
67. 01000 4,998. 000 334, 915. 98
0080 624-20300 *Detour Drainage Pipe (Cass 0) 748. 000 0. 000
LF 748. 000 50, 527. 40
67.55000 748. 000 50, 527. 40
0085 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 19, 976. 90
19, 976. 90000 1. 000 19, 976. 90
0090 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 898 104, 545. 64
116, 420. 54000 0. 898 104, 545. 64
0095 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 1. 000 2,140. 00
2, 140. 00000 1. 000 2,140. 00
0100 630- 00007 *Traffic Control Inspection 15. 000 0. 000
DAY 15. 000 1, 481.55
98. 77000 15. 000 1, 481.55
0105 630-00012 *Traffic Control Managenent 28. 000 0. 000
DAY 28. 000 22,738. 80
812. 10000 28. 000 22,738. 80
0110 630-80337 *Barricade (Type 3 MC) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
164. 62000 0. 000 0. 00



CONTI D C21094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21094-BI D ESTI MATE RUN 11/20/ 2015
PRQJECT: STA 0702- 362 ESTI MATE NO 0001 11:01: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 0. 000
EACH 21. 600 711. 07
32.92000 21. 600 711. 07
0120 630- 80342 *Construction Traffic Sign (Panel Size B) 52. 000 0. 000
EACH 46. 800 1, 540. 66
32.92000 46. 800 1, 540. 66
0125 630-80344 *Construction Traffic Sign (Special) 21.000 0. 000
SF 18. 900 373. 28
19. 75000 18. 900 373. 28
0130 630-80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
43. 90000 0. 000 0. 00
0135 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 800 1, 975. 37
1, 097. 43000 1. 800 1, 975. 37
0140 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 800 1, 975. 37
1, 097. 43000 1. 800 1, 975. 37
0145 630- 80360 *Dr um Channel i zi ng Devi ce 8. 000 0. 000
EACH 7.200 316. 08
43. 90000 7.200 316. 08
0150 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
43. 90000 0. 000 0. 00
0155 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
43. 90000 0. 000 0. 00
0160 630-80369 *Portabl e Variable Speed Limt Sign 2.000 0. 000
EACH 1. 800 2,370. 46
1, 316. 92000 1. 800 2,370. 46
0165 630-80370 Concrete Barrier (Tenporary) 7, 080. 000 0. 000
LF 6, 372. 000 109, 088. 64
17.12000 6, 372. 000 109, 088. 64



CONTI D: C21094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21094-BI D ESTI MATE RUN 11/ 20/ 2015
PRQIECT: STA 0702- 362 ESTI MATE NO 0001 11:01: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80380 *Traffic Cone 198. 000 0. 000
EACH 178. 200 978. 32
5. 49000 178. 200 978. 32
0175 630-85041 *Mobi | e Attenuat or 48. 000 0. 000
DAY 48. 000 3, 845. 28
80. 11000 48. 000 3,845. 28
0180 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 210-01300 Res | npact Attenuator 4.000 0. 000
EACH 4.000 2,576. 80
644. 20000 4. 000 2,576. 80
CAT 0200 CURRENT AMI  $ 1,038,379.50% 1,013,245.809% 1,013, 245.80

PRQJECT TOTAL CURRENT AMI $ 1,038,379.50$% 1,013,245.80$ 1,013, 245.80



